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9/19/2005 
Dates subject to change due to vendor software deliveries 

FY 2005 CFS Software Delivery Planned Promotions: 
• 05-A:  October Standard Maintenance Delivery (V2.8) 

o Delivery Date:  10/21/04 

• 05-B:  December Standard Maintenance Delivery (V2.9) 

o Delivery Date:  12/15/04 

o Expected Promotion:  5/7/05 

• 05-C:  CCR Enhancements for Phases I and II 

o Delivery Date:  12/21/04 

o Expected Promotion:  5/7/05 

• 05-D:  CCR-VMS API Changes to CFS (Phase I and II) 

o Delivery Date:  2/15/05 

o Expected Promotion:  5/7/05 

• 05-E:  February Standard Maintenance Delivery (V2.11) 

o Delivery Date:  2/15/05 

o Expected Promotion:  5/7/05 

• 05-F:  SF-224 Delivery & Related 224 ARs (V2.12) 

o Delivery Date:  3/2/05 

o Expected Promotion:  5/7/05 

• 05-G:  CSTARS Obligation & Requisition Interface (V2.13) 

o Delivery Date:  3/2/05 

o Expected Promotion:  6/11/05 

• 05-H:  Prior Year Adjustment Phase II (V2.14) 

o Delivery Date:  3/31/05 

o Expected Promotion:  7/14/05 

• 05-I:  April Standard Maintenance Delivery (V2.15) 

o Delivery Date:  4/15/05 

o Expected Promotion:  7/14/05 

• 05-J:  Reimbursable Module Enhancements Phase II (Maintenance Releases) 

o Delivery Date:  See June and August Standard Maintenance Release Schedules 

o Expected Promotion:  See June and August Standard Maintenance Release Schedules 

• 05-K:  Trial Enhancement Phase I (V2.16) 

o Delivery Date:  6/1/2005 

o Expected Promotion:  7/14/05 
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• 05-L:  Budget Enhancement Phase I (V2.17) 

o Delivery Date:  6/1/2005 

o Expected Promotion:  8/12/05 

• 05-M:  June Standard Maintenance Delivery (V2.19) 

o Delivery Date:  6/15/2005 

o Expected Promotion:  8/12/05 

• 05-N:  August Standard Maintenance Delivery (V2.20) 

o Delivery Date:  8/15/2005 

o Expected Promotion:  November 2005 

 

FUTURE DELIVERIES TBD: 
• 06-A:  INTERNAL NOAA “Commitment” Project (Version TBD) 

o Delivery Date:  TBD (Expected early October 2005) 

o Expected Promotion:  October 2005 

• 06-B:  EDA Business Area 

o Delivery Date:  TBD (Expected October 2005) 

o Expected Promotion:  October 2005 

• 06-C:  October Standard Maintenance Delivery (Version TBD) 

o Delivery Date:  TBD (Expected October 15 2005) 

o Expected Promotion:  December 2005 

• 06-D:  Mass Reclassification (Version TBD) 

o Delivery Date:  TBD (Expected December 1 2005) 

o Expected Promotion:  TBD-December 2005 

• 06-E:  CCR Enhancements for Phase III (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  E-Travel (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  CRS Performance Measures (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  CRS Priorities (Version TBD) 
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o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Reimbursable Module Enhancements Phase III (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Reimbursable Module Enhancement of WIP (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 
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NOTES: 
 
• “SW-Prod” = Software Promotions & Software Upgrades for Production 

o Production unavailable to users 
 
• “SW-DW” = Software Promotions & Software Upgrades for Production Data Warehouse 

o Production Data Warehouse unavailable to users 
 
• “HW Upgrades” = Hardware Upgrades 

o Production and Production Data Warehouse unavailable to users 
 
 

January 2005 Schedule 
 

  Sunday                         Monday            Tuesday      Wednesday         Thursday            Friday            Saturday 
     31 1 

 
2 3 4 5 6 7 8 

 

9 10 11 12 13 14 15 
SW-Prod & 

SW-DW 

16 
SW-Prod & 

SW-DW 

HDAY-17 18 19 20 21 22 
 

23 24 25 26 27 28 29 
 

30 31      
 

 
 

February 2005 Schedule  
 

   Sunday                        Monday           Tuesday        Wednesday         Thursday            Friday            Saturday 
  1 2 3 4 5 

 
6 7 8 9 10 11 12 

 
13 14 15 16 17 18 19 

 
20 HDAY-21 22 23 24 25 26 

 
27 28      
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March 2005 Schedule 
 

    Sunday                        Monday          Tuesday         Wednesday        Thursday            Friday            Saturday 
  1 2 3 4 5 

 
6 7 8 9 10 11 12 

 

13 14 15 16 17 18 19 
SW-Prod & 

SW-DW 

20 
SW-Prod & 

SW-DW 

21 22 23 24 25 26 
 

27 28 29 30 31   
 

 
 

April 2005 Schedule 
 

   Sunday                       Monday            Tuesday        Wednesday         Thursday            Friday            Saturday 
     1 2 

 
3 4 5 6 7 8 9 

 

10 11 12 13 14 15 16 
SW-DW 

17 
SW-DW 

18 19 20 21 22 23 
 

24 25 26 27 28 29 30 
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May 2005 Schedule 
 

   Sunday                       Monday            Tuesday         Wednesday        Thursday            Friday            Saturday 

1 2 3 4 5 6 7 
SW-Prod & 

SW-DW 
Code 05-B/C/D/E/F 

Mother’s Day-8 
SW-Prod & 

SW-DW 
Code 05-B/C/D/E/F 

9 10 11 12 13 14 
 

15 16 17 18 19 20 21 
SW-Prod & 

SW-DW 
Emergency DW Fix 

22 
SW-Prod & 

SW-DW 
Emergency DW Fix 

23 24 25 26 27 28 
 

29 HDAY-30 31     
 

 

June 2005 Schedule 
 

   Sunday                        Monday           Tuesday        Wednesday         Thursday            Friday            Saturday 

   1 2 3 4 
SW-Prod & 

SW-DW 

5 
SW-Prod & 

SW-DW 

6 7 8 9 10 11 
SW-Prod & 

SW-DW 
Code 05-G 

12 
SW-Prod & 

SW-DW 
Code 05-G 

13 14 15 16 17 18 
System reserved for 

ITC; will be 
unavailable  to users 

Father’s Day-19 
System reserved 
for ITC; will be 
unavailable  to 

users 

20 21 22 23 24 25 

26 27 28 29 30   
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July 2005 Schedule 
 

    Sunday                        Monday           Tuesday       Wednesday         Thursday            Friday            Saturday 
     1 2 

 

3 HDAY-4 5 6 7 8 9 
System reserved for 

ITC; will be 
available to users; 

NO SW promotions 

10 
System reserved 
for ITC; will be 

available to users; 
NO SW 

promotions 

11 12 13 14 
SW-Prod 

& 
SW-DW @ 

9:00 PM 
EST 

Code 05-
H/I/J/K 

15 
SW-Prod 

& 
SW-DW 
Code 05-

H/I/J/K 

16 
SW-Prod & SW-DW 

Snapshot & re-build 
Trial 

17 
SW-Prod & SW-

DW 
Snapshot & re-build 

Trial 

18 
System made 

available @ 
6:00 AM EST 

19 20 21 22 23 
 

24 25 26 27 28 29 30 
 

31       
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August 2005 Schedule 
 

    Sunday                       Monday           Tuesday        Wednesday         Thursday            Friday            Saturday 

 1 2 3 4 5 6 
System unavailable 

to users – 
performance tuning 

7 8 9 10 11 
SW-Prod 

& 
SW-DW @ 

5:00 PM 
EST 

Code 05-
L/M 

12 
SW-Prod 

& 
SW-DW 
Code 05-

L/M 

13 
SW-Prod & 

SW-DW 
Code 05-L/M 

14 
SW-Prod & 

SW-DW 
Code 05-L/M 

15 
System made 

available @ 
6:00 AM EST 

16 17 18 
 

19 
 

20 
 

21 22 23 24 25 26 27 
 

28 29 30 31    
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September 2005 Schedule 
 

    Sunday                        Monday          Tuesday         Wednesday        Thursday            Friday            Saturday 
    1 2 3 

 
4 HDAY-5 6 7 8 9 10 

 

11 12 13 14 15 16 17 
System unavailable  

after approx 9:00 
PM EST – Copy of 

production for Mass 
Reclass 

18 
SW-Prod available 

@ approx 6:00 
AM EST; SW-DW 

available @ 
approx 3:00 PM 

EST 

19 20 21 22 23 24 
 

25 26 27 28 29 30  
 

 
SEPTEMBER NOTE: 
A FULL copy of production is needed the weekend of Saturday, September 17 2005 for CBS 
Program Division testing purposes of Mass Reclassification project – Maureen Wylie’s Top 
Priority. 
 

October 2005 Schedule 
 

    Sunday                      Monday           Tuesday         Wednesday        Thursday            Friday            Saturday 
      1 

 
2 3 4 5 6 7 8 

 
9 HDAY-10 11 12 13 14 15 

 
16 17 18 19 20 21 22 

 
23 24 25 26 27 28 29 

 
30 31      

 
 
OCTOBER NOTE: 
An October weekend may be required for SW promotions of code, subject to software 
deliveries and DOC and/or NOAA initiatives, such as Commitment Accounting (06-A). 
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November 2005 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 

  1 2 3 
HW 

Upgrades 
@ 9:00 PM 

EST 
(Includes 

full copy of 
production 

for CBS 
PD testing 

use) 

4 
HW 

Upgrades 

5 
HW Upgrades 

6 
HW Upgrades 

7 
System made 

available @ 
6:00 AM EST 

8 9 10 HDAY-11 
System 

unavailable  
from 

approx 
1:00 AM 

until 12:00 
NOON 
EST – 

Copy or 
production 

for Mass 
Reclass 

12 
 

13 
 

14 15 16 17 18 19 
Tentative 

SW-Prod & 
SW-DW 

Code 05-N 

20 
Tentative 

SW-Prod & 
SW-DW 

Code 05-N 

21 
Tentative 

System made 
available @ 

6:00 AM EST 

22 23 HDAY-24 25 26 
 

27 28 29 30    
 

 
NOVEMBER NOTE: 
A FULL copy of production is needed on Friday, November 11 2005 for CBS Program 
Division testing purposes of Mass Reclassification project – Maureen Wylie’s Top Priority. 
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December 2005 Schedule 
 

    Sunday                        Monday          Tuesday         Wednesday       Thursday            Friday            Saturday 
    1 2 3 

 

4 5 6 7 8 9 10 
Tentative 

SW-Prod & 
SW-DW 

Code 05-N; 06-C/D 

11 
Tentative 

SW-Prod & 
SW-DW 

Code 05-N; 06-C/D 

12 
Tentative – 

1 day 
SW-Prod 

& SW-DW 
LOAD 

Mass 
Reclass 

13 
Tentative – 

1 day 
SW-Prod 

& SW-DW 
LOAD 

Mass 
Reclass 

14 
Tentative – 

1 day 
SW-Prod 

& SW-DW 
LOAD 

Mass 
Reclass 

15 
Tentative – 

1 day 
SW-Prod 

& SW-DW 
LOAD 

Mass 
Reclass 

16 
Tentative – 

1 day 
SW-Prod 

& SW-DW 
LOAD 

Mass 
Reclass 

17 
Tentative – 1 day 

SW-Prod 
PROCESS Mass 

Reclass 

18 
Tentative – 1 day 

SW-Prod 
PROCESS Mass 

Reclass 

19 
Tentative – 

1 day 
SW-Prod 

PROCESS 
Mass 

Reclass 

20 
Tentative – 

1 day 
SW-Prod 

PROCESS 
Mass 

Reclass 

21 
Tentative – 

1 day 
SW-Prod 

PROCESS 
Mass 

Reclass 

22 
Tentative – 

1 day 
SW-Prod 

PROCESS 
Mass 

Reclass 

23 
Tentative – 

1 day 
SW-Prod 

PROCESS 
Mass 

Reclass 

24 
 

25 HDAY-26 27 28 29 30 31 
 

 
DECEMBER NOTE #1: 
Depending on the success of Mass Reclassification testing, the production environment may 
be placed in restricted access to promote code from December 10 2005 thru December 16 
2005.  Mass Reclassification project has been prioritized as Maureen Wylie’s Top Priority. 
 
DECEMBER NOTE #2: 
Depending on the success of Mass Reclassification code promotion and preparation, the 
production environment may be placed in restricted access to process CBS documents through 
the Mass Reclassification program from December 17 2005 thru December 23 2005.  Mass 
Reclassification project has been prioritized as Maureen Wylie’s Top Priority. 
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